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Teleconference (SWRCB Staff Only — OIT Quiet Room)

Iltem Description Purpose Notes
K‘trOdUCt'onS . Akin nominated Kay Yamamoto
. pprove past minutes and Dan Pierce to fill-in for Dan
1 Meeting ltems Review agenda Jackson on the CIWQS Steering
Past Action ltems Committee.
Confirm Level 2 screen Discussed eSMR_report_levels.xls
changes needed for document and documented which
discharaers screens will require changes/adds
Confirmgscreen for Level 2 Development effort.
locations Violation Entry screen
-add basis field
2 Level 2 Mock-up Screens -remove category
Data Summary screen
-analytical method next to
parameter
-sort column headings
-remove some tabs
-keep sample time/date
Solicit suggestions 1. cold-turkey cutover (no more
current functionality)
2. keep current system for a
e limited time
3 Transition from current 3. keep both systems running in
system parallel
These suggestions will be further
discussed in the next meeting.
4 Level 2 Development Z‘?c\)/rl‘te:é d?(\)/\ilggrli]s\r/]él o | Reviewed project schedule,
Schedule lopr eSMR_sched_080122.pdf.
functionality
Summarize eSMR
process and
5 Summary requirements gathered | “Level” process approved.

during meeting
New action items

Changes or additions to these minutes should be sent to rrobinette@waterboards.ca.gov
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Action Items:
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ltem# Who Action ltem Status/Notes

1 Darrin/Russ Coding Process Decide on policy of electronic submission process.
Decide if submission is required in both electronic and
paper format. Possibly break up into interim and long-
term policy.

2 Don/All DDLs Review drop-down values used for electronic coding
process and determine if there are any missing or no
longer valid.

3 Hoang/Francisco | Level 2 Design Draft Mock-up screens creation. At conclusion of

Don/Rassam requirements gathering complete mock-up screens will
be created.

4 Ron/Don Discharger Submission Review Mantis issues related to “discharger screen”,
“error check”, and “CDF Tool".

5 Don Accelerated Monitoring New. Discuss with Russ/Susan/Dan (1) interpretation,
(2) how to handle, (3) develop a use case testing
scenario to ensure system accommodates
requirements.

6 Ron Level 3 Process Flow Develop level 3 process flow document.

7 Ron Level 2 Requirements Finalize level 2 requirements document.

Document
8 Ron Alpha/Beta Testing New. Coordinate alpha and beta testing groups.




